BETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Clients: Newton & Needham DPW Dates: 8/8/2016 to 8/12/2016

Contract: Central Ave/Elliot St Bridge

Contractor: Aetna Bridge Company Inspector(s) onsite: JD & ND

WORK COMPLETED THIS WEEK

Prep for the new west abutment and northwest retaining wall footing (bedrock is higher
than anticipated; requires redesign of footing)

Excavation of the fill over the arches

Removal of the existing concrete layer partially covering the arches

Cutting micro piles to cutoff elevations

Keystone Repairs

WORK ANTICIPATED FOR NEXT WEEK

Excavation of the fill over the arches
Keystone Repairs

Drainage

Parging of arch joints

Cutting micro piles to cutoff elevations
Formwork for arch spandrel

Arch steel reinforcing
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Newton & Needham DPW
Central Ave/Elliot St Bridge

PHOTOS

To of Bedrock at West Abutment an NW Rtaining Wall
8/10/16

Arch Fill Removal at Pier
8/10/16
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Newton & Needham DPW
Central Ave/Elliot St Bridge

PHOTOS

General Photo of Exposed Stone Arch
8/10/16

Partilly Removed Concrete Fill at Pier Location
8/10/16
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